COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 20/ 2011

ESTI MATE SUMVARY 14: 27: 31
CONTI D C17318 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 17318-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 131.5 DAYS TI VE ALLOW 160 CALENDAR DAYS
| -70B W DENI NG EAST OF 24 ROAD PERCENT TI ME: 82.19 ORI G TI VE ALLOW 160 CALENDAR DAYS
PROJECT NO NHO701- 202
| -70B W DENI NG EAST OF 24 ROAD
NAME OF ROAD: 070B
PRQJECT COUNTI ES: VESA
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 30/ 2010 DATE TI ME STARTED 06/ 29/ 2010
20 SO SUNSET STREET DATE LET 05/ 27/ 2010 DATE WORK BEGAN 07/ 12/ 2010
P.O BOX 1318 DATE AWARDED 06/ 07/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 28/ 2010 DATE ACCEPTED
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 06/ 29/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 9,798, 079. 32 PARTI Cl PATI NG $ 5, 070, 659. 69 $ 67, 751. 26
AWARD PRQIECT AMT: $ 8,237, 445. 21 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 51.75% TOTAL EARNI NGS 5,070, 659. 69 67,751. 26
FUNDS AVAI LABLE: $  4,727,419.63 STOCKPI LED MATER ALS 427, 843. 90 109, 476. 40
GROSS EARNI NGS 5, 498, 503. 59 177, 227. 66
TOTAL CLAI MB: $ 0.00 RETAI NAGE -123,561. 68 0. 00
SECUR! TI ES ENCUVBERED 123, 561. 68 0.00
NET EARNI NGS 5, 498, 503. 59 177, 227. 66
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 5, 498, 503. 59 177, 227. 66
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 177, 227. 66

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17318-BID ESTI MATE RUN 01/ 20/ 2011
PRQIECT: NHO701- 202 ESTI MATE NO 0006 14: 27: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000  CLEARI NG AND GRUBBI NG 1. 000 0. 500
LS 0. 000 0.00
40, 000. 00000 0. 500 20, 000. 00
0010 202-00001  *REMOVAL OF STRUCTURE 34. 000 30. 000
EACH 0. 000 0.00
1, 225. 00000 30. 000 36, 750. 00
0015 202-00035 *REMOVAL OF Pl PE 5, 044. 000 5, 044. 000
LF 0. 000 0.00
40. 00000 5, 044. 000 201, 760. 00
0020 202-00090  *REMOVAL OF DELI NEATCR 20. 000 0. 000
EACH 0. 000 0.00
5. 25000 0. 000 0. 00
0025 202-00190  REMOVAL OF CONCRETE MEDI AN COVER NATERI AL 305. 000 305. 000
5% 0. 000 0.00
5. 00000 305. 000 1,525. 00
0030 202-00200 REMVAL CF SI DEWALK 460. 000 146. 000
5% 0. 000 0.00
5.00000 146. 000 730. 00
0035 202-00203 REMOVAL OF CURB AND GUTTER 3, 946. 000 3, 270. 000
LF 0. 000 0.00
4.00000 3, 270. 000 13, 080. 00
0040 202-00220  REMOVAL OF ASPHALT NAT 31, 982. 000 1, 105. 000
5% 0. 000 0.00
3..80000 1, 105. 000 4,199. 00
0045 202-00240 *REMOVAL OF ASPHALT MAT (PLAN NG 39, 494. 000 39, 494. 000
5% 0. 000 0.00
3..80000 39, 494. 000 150, 077. 20
0050 202-00250  *REMOVAL OF PAVEMENT MARKI NG 100. 000 0. 000
SF 0. 000 0.00
2.00000 0. 000 0. 00
0055 202-00700  *REMOVAL OF LI GHT STANDARD 3.000 1. 000
EACH 0. 000 0.00

500. 00000 1. 000 500. 00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17318-BI D ESTI MATE RUN 01/ 20/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0006 14:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00810 *REMOVAL OF GROUND SI GN 17. 000 14. 000
EACH 0. 000 0.00
21. 00000 14. 000 294.00
0065 202-00815 *REMOVAL OF SI GN ( SPECI AL) 2.000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0070 202-00821 *REMOVAL OF SI GN PANEL 13. 000 10. 000
EACH 0. 000 0. 00
5. 25000 10. 000 52.50
0075 202-00840 *REMOVAL OF TRAFFI C SI GNAL PCLE 11. 000 11. 000
EACH 0. 000 0. 00
630. 00000 11. 000 6, 930. 00
0080 202-00900 *REMOVAL OF CONCRETE FOOTI NG 41. 000 35. 000
EACH 2.000 600. 00
300. 00000 37.000 11, 100. 00
0085 202-04001 *PLUG CULVERT 15. 000 6. 000
EACH 9. 000 9, 900. 00
1, 100. 00000 15. 000 16, 500. 00
0090 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 30, 482. 000 26, 000. 000
CcY 0. 000 0. 00
10. 00000 26, 000. 000 260, 000. 00
0095 203-00100 MJUCK EXCAVATI ON 1, 500. 000 158. 000
CcY 0. 000 0. 00
15. 00000 158. 000 2,370.00
0100 203-01500 BLADI NG 100. 000 30. 000
HOUR 0. 000 0. 00
115. 00000 30. 000 3, 450. 00
0105 203-01597 *POTHCLI NG 414. 000 414. 000
HOUR 0. 000 0. 00
250. 00000 414. 000 103, 500. 00
0110 203-02330 LABCRER 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00



CONTI D: C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17318-BID ESTI MATE RUN 01/ 20/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0006 14: 27: 31

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 206-00510  FILTER MATER AL (CLASS A) 35. 000 0. 000
cy 0. 000 0.00
63. 00000 0. 000 0.00
0120 207-00205  TOPSO L 1, 030. 000 0. 000
cy 0. 000 0.00
15. 00000 0. 000 0.00
0125 207-00210  STOCKPI LE TOPSO L 1, 030. 000 0. 000
cy 0. 000 0. 00
3. 00000 0. 000 0.00
0130 207-00305  WETLAND TOPSOl L 100. 000 0. 000
cy 0. 000 0. 00
42. 00000 0. 000 0.00
0135 207-00310  STOCKPI LE WETLAND TOPSO L 100. 000 100. 000
cy 0. 000 0.00
7. 25000 100. 000 725.00
0140 208-00002  ERCSION LOG (12 | NCH) 830. 000 800. 000
LF 0. 000 0. 00
4. 25000 800. 000 3, 400. 00
0145 208-00020  SILT FENCE 2, 200. 000 110. 000
LF 0. 000 0. 00
1. 00000 110. 000 110. 00
0150 208-00045  CONCRETE WASHOUT STRUCTURE 4. 000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0.00
0155 208-00050  STCRM DRAI N | NLET PROTECTI ON 37. 000 37.000
EACH 0. 000 0.00
200. 00000 37.000 7, 400. 00
0160 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 3.000 0. 000
EACH 0. 000 0. 00
1, 730. 00000 0. 000 0.00
0165 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 60. 000 9. 000
HOUR 0. 000 0.00
37. 00000 9. 000 333.00



CONTI D: C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17318-BID ESTI MATE RUN 01/ 20/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO. 0006 14:27: 31

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0170 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMVENT) 60. 000 8. 000
HOUR 0. 000 0.00
78. 00000 8. 000 624. 00
0175 208-00206  ERCSI ON CONTROL SUPERVI SOR 120. 000 113. 000
DAY 4. 000 1, 360. 00
340. 00000 117. 000 39, 780. 00
0180 209-00600  DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 2, 400. 000 2, 400. 000
GAL 0. 000 0.00
6. 00000 2, 400. 000 14, 400. 00
0185 210-00011  *RESET MAI LBOX STRUCTURE (TYPE 1) 1. 000 1. 000
EACH 0. 000 0.00
132. 00000 1. 000 132.00
0190 210-00013  *RESET MAI LBOX STRUCTURE (TYPE 3) 2.000 2.000
EACH 0. 000 0.00
235. 00000 2.000 470. 00
0195 210-00750  *RESET LI GHT STANDARD 10. 000 5. 000
EACH 0. 000 0.00
1, 260. 00000 5. 000 6, 300. 00
0200 210-00810  *RESET GROUND SI GN 11. 000 10. 000
EACH 0. 000 0.00
74. 00000 10. 000 740. 00
0205 210-00815  *RESET SI GN PANEL 61. 000 61. 000
EACH 0. 000 0.00
21. 00000 61. 000 1, 281. 00
0210 210-01000  RESET FENCE 100. 000 0. 000
LF 0. 000 0.00
3. 70000 0. 000 0.00
0215 210-04010  *ADJUST MANHOLE 10. 000 10. 000
EACH 0. 000 0.00
610. 00000 10. 000 6, 100. 00
0220 210-04050  *ADJUST VALVE BOX 29. 000 4. 000
EACH 0. 000 0.00
320. 00000 4. 000 1, 280. 00



CONTI D: C17318 COLORADO DEPARTMVENT OF TRANSPCRTATI ON Page 6
PON: 17318-BID ESTI MATE RUN 01/ 20/ 2011
PROJECT: NHO701- 202 ESTI MATE NO 0006 14:27: 31

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0200  ROADWAY
0225 212-00028  *SEEDI NG (VETLANDS) 0. 100 .000
ACRE . 000 0.00
4, 100. 00000 .000 0.00
0230 212-00032  *SO L CONDI TI ONI NG 1. 900 .000
ACRE . 000 0.00
510. 00000 .000 0.00
0235 212-00050  *SCD 42, 867. 000 .000
SF . 000 0.00
0. 55000 .000 0.00
0240 213-00065  *I NORGANI C MULCH 1, 623. 000 .000
cy .000 0.00
70. 00000 .000 0.00
0245 213-00070  *LANDSCAPE WEED BARR ER FABRI C 15, 030. 000 .000
5% . 000 0.00
1. 00000 .000 0.00
0250 213-00300  *CONCRETE LANDSCAPE BORDER 4,773.000 .000
LF . 000 0.00
5.00000 .000 0.00
0255 213-00462  *NMETAL LANDSCAPE BORDER (3/16 X 5-1/2 I NCH) 3, 725. 000 .000
LF . 000 0.00
6. 30000 .000 0.00
0260 214-00350  *DECI DUCUS SHRUB (5 GALLON CONTAI NER) 898. 000 .000
EACH . 000 0.00
34. 00000 .000 0.00
0265 214-00650  *EVERGREEN SHRUB (5 GALLON CONTAI NER) 355. 000 .000
EACH . 000 0.00
36. 00000 .000 0.00
0270 214-00910  *PERENNIALS (1 GALLON CONTAI NER) 51. 000 .000
EACH . 000 0.00
10. 50000 .000 0.00
0275 304-01000  AGGREGATE BASE COURSE (CLASS 1) 3, 903. 000 .000
TON . 000 0.00
14. 00000 .000 0.00



CONTI D: C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17318-BID ESTI MATE RUN 01/ 20/ 2011
PRQIECT: NHO701- 202 ESTI MATE NO 0006 14: 27: 31

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0280 304-06000  AGGREGATE BASE COURSE (CLASS 6) 14, 958. 000 9, 766. 510
TON 0. 000 0.00
8. 00000 9, 766. 510 78, 132. 08
0285 403-34801  *HOT M X ASPHALT (GRADI NG SX) (100) 1, 026. 000 330. 570
TON 0. 000 0.00
100. 00000 330. 570 33, 057. 00
0290 411-03345  *ASPHALT CEMENT PERFORMANCE GRADE (PG 76- 28) 60. 000 18. 180
TON 0. 000 0. 00
800. 00000 18. 180 14, 544. 00
0295 411-10255  *EMULSI FI ED ASPHALT (SLOW SETTI NG 296. 000 14. 920
GAL 0. 000 0.00
4. 00000 14. 920 59. 68
0300 412-00600  *CONCRETE PAVEMENT (6 | NCH) 557. 000 0. 000
5% 0. 000 0.00
34. 00000 0. 000 0.00
0305 412-00800  *CONCRETE PAVEMENT (8 | NCH) 8, 875. 000 2,773. 000
5% 0. 000 0.00
35. 50000 2,773. 000 98, 441. 50
0310 412-00805  *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 2, 219. 000 0. 000
5% 0. 000 0.00
46. 80000 0. 000 0.00
0315 412-00975  *CONCRETE PAVEMENT (9-3/4 | NCH) 41, 828. 000 24, 191. 000
5% 0. 000 0.00
35. 80000 24, 191. 000 866, 037. 80
0315 MATERI AL ALLOMNCE CONCRETE PAVEMENT (9 3/4 | NCH) 0. 000
5% 3, 058. 000 109, 476. 40
35. 80000 3, 058. 000 109, 476. 40
0320 412-00976  *CONCRETE PAVEMENT (9-3/4) (CLASS E) 7,381. 000 0. 000
5% 0. 000 0.00
48. 50000 0. 000 0.00
0325 420-00113  GEOTEXTI LE (DRAI NAGE) (CLASS 2) 516. 000 0. 000
5% 0. 000 0.00
3. 00000 0. 000 0.00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCON: 17318-BI D ESTI MATE RUN 01/ 20/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0006 14: 27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 503-00036 *DRI LLED CAI SSON (36 | NCH) 45. 000 45. 000
LF 0. 000 0. 00
230. 00000 45. 000 10, 350. 00
0335 503-00042 *DRI LLED CAI SSON (42 | NCH) 51. 000 34. 000
LF 0. 000 0. 00
280. 00000 34. 000 9, 520. 00
0340 503-00048 *DRI LLED CAI SSON (48 | NCH) 105. 000 84. 000
LF 0. 000 0. 00
360. 00000 84. 000 30, 240. 00
0345 503-00054 *DRI LLED CAI SSON (54 | NCH) 21. 000 21. 000
LF 0. 000 0. 00
480. 00000 21. 000 10, 080. 00
0350 506-01020  GEOGRI D REI NFORCENENT 3, 270. 000 2, 177. 000
SY 0. 000 0.00
4.20000 2,177.000 9, 143. 40
0355 601-03000  CONCRETE CLASS D 109. 000 6. 000
CcY 0. 000 0. 00
400. 00000 6. 000 2,400. 00
0360 602-00000  REI NFORCI NG STEEL 3, 444. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 603-01125 *12 1 NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 206. 000 206. 000
LF 0. 000 0. 00
52. 00000 206. 000 10, 712. 00
0370 603-01155  *15 | NCH REI NFCRCED CONCRETE PI PE (COVPLETE | N PLACE) 973. 000 759. 000
LF 0. 000 0. 00
82. 00000 759. 000 62, 238. 00
0375 603-01185 *18 | NCH REI NFORCED CONCRETE Pl PE ( COVWPLETE | N PLACE) 2,551. 000 2,517.000
LF 0. 000 0. 00
84. 00000 2,517. 000 211, 428. 00
0380 603-01245 *24 1 NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 2,100. 000 2,100. 000
LF 0. 000 0. 00
105. 00000 2,100. 000 220, 500. 00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17318-BID ESTI MATE RUN 01/ 20/ 2011
PRQIECT: NHO701- 202 ESTI MATE NO 0006 14: 27: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 603-01305  *30 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 356. 000 356. 000
LF 0. 000 0. 00
128. 00000 356. 000 45, 568. 00
0390 603-01365  *36 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 2,125. 000 2, 125. 000
LF 0. 000 0. 00
155. 00000 2, 125. 000 329, 375. 00
0395 603-02185  *23X14 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE IN 128. 000 128. 000
PLACE)
LF 0. 000 0. 00
115. 00000 128. 000 14, 720. 00
0400 603-02305  *38X24 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 219. 000 219. 000
LF 0. 000 0. 00
170. 00000 219. 000 37, 230. 00
0405 603-05024  *24 | NCH REI NFORCED CONCRETE END SECTI ON 5. 000 5. 000
EACH 0. 000 0. 00
900. 00000 5. 000 4,500. 00
0410 603-50012  *12 | NCH PLASTIC PI PE 118. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0.00
0415 604-00305  *INLET TYPE C (5 FQOOT) 12. 000 11. 000
EACH 0. 000 0. 00
2, 400. 00000 11. 000 26, 400. 00
0420 604-19000  *INLET SPECI AL 10. 000 8. 000
EACH 0. 000 0. 00
3, 500. 00000 8. 000 28, 000. 00
0425 604-19105 *INLET TYPER L 5 (5 FOOT) 13. 000 12. 000
EACH 0. 000 0. 00
4, 400. 00000 12. 000 52, 800. 00
0430 604-19110 *INLET TYPE R L 5 (10 FOOT) 5. 000 5. 000
EACH 0. 000 0. 00
5, 500. 00000 5. 000 27, 500. 00
0435 604-20010  *SETTLI NG BASI N 1. 000 1. 000
EACH 0. 000 0. 00

80, 000. 00000 1. 000 80, 000. 00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCON: 17318-BI D ESTI MATE RUN 01/ 20/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0006 14: 27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 604-30005 *MANHCLE SLAB BASE (5 FOOT) 12. 000 12. 000
EACH 0. 000 0. 00
3, 500. 00000 12. 000 42, 000. 00
0445 604-30010  *MANHOLE SLAB BASE (10 FOOT) 27.000 27. 000
EACH 0. 000 0. 00
4, 800. 00000 27.000 129, 600. 00
0450 604-39000 *MANHCLE SPECI AL 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0455 605- 00040 *4 | NCH PERFORATED Pl PE UNDERDRAI N 1, 328. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0460 607-11525  FENCE (PLASTI C) 1, 245. 000 1, 245. 000
LF 0. 000 0. 00
2.00000 1, 245. 000 2,490. 00
0465 608-00000 CONCRETE SI DEWALK 5, 602. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0470 608-00010 CONCRETE CURB RAMWP 230. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
0475 609-21010 CURB AND GUTTER TYPE 2 (SECTICN | -B) 1, 035. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0480 609-21011 CURB AND GUTTER TYPE 2 (SECTION |-M 165. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0485 609-21020 CURB AND GUTTER TYPE 2 (SECTION I -B) 14, 392. 000 3, 304. 000
LF 0. 000 0. 00
12. 00000 3, 304. 000 39, 648. 00
0490 609-21021 CURB AND GUTTER TYPE 2 (SECTION I1-M 236. 000 0. 000
LF 0. 000 0. 00
23. 96000 0. 000 0. 00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17318-BI D ESTI MATE RUN 01/ 20/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0006 14:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 609-21110 CURB AND GUTTER TYPE 2 (SECTION | -B) (SPEC AL) 8, 683. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0500 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 33, 950. 000 0. 000
SF 0. 000 0. 00
4. 75000 0. 000 0. 00
0505 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE 1) 10. 000 10. 000
EACH 0. 000 0. 00
22.00000 10. 000 220.00
0510 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI Q) 13, 520. 000 9, 915. 000
LF 0. 000 0. 00
20. 00000 9, 915. 000 198, 300. 00
0515 613-10000 *W RI NG 1. 000 0. 620
LS 0. 000 0. 00
13, 000. 00000 0. 620 8, 060. 00
0520 613-30005 *LI GHT STANDARD AND LUM NAI RE ( PEDESTRI AN) 93. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0520 MATERI AL ALLOMNCE LI GHT STANDARD AND LUM NAI RE 93. 000
( PEDESTRAI N)
EACH 0. 000 0. 00
2, 550. 00000 93. 000 237, 150. 00
0525 613-34350 *LI GHT STANDARD METAL (35 FQOT) 2.000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0525 MATERI AL ALLOMANCE LI GHT STANDARD METAL (35 FOQT) 1. 000
EACH 0. 000 0.00
2, 550. 00000 1. 000 2, 550. 00
0530 613-34353 *LI GHT STANDARD METAL (35 FQOOT) (2 ARM 17. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0530 MATERI AL ALLOMANCE LI GHT STANDARD METAL (35 FOOT) (2 17. 000
EACH 0. 000 0. 00
2, 720. 00000 17. 000 46, 240. 00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17318-BI D ESTI MATE RUN 01/ 20/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0006 14:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0535 613-40010 *L1I GHT STANDARD FOUNDATI ON 19. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0535 MATERI AL ALLOMNCE LI GHT STANDARD FOUNDATI ON 18. 000
EACH 0. 000 0. 00
637. 50000 18. 000 11, 475.00
0540 613-40012 *LI GHT STANDARD FOUNDATI ON SPECI AL 93. 000 44.000
EACH 0. 000 0. 00
450. 00000 44.000 19, 800. 00
0545 613-70250 *LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 44.000 8. 000
EACH 0. 000 0. 00
850. 00000 8. 000 6, 800. 00
0545 MATERI AL ALLOMNCE LUM NAI RE H GH PRESSURE SODI UM (250 29. 000
VATT)
EACH 0. 000 0. 00
722. 50000 29. 000 20, 952. 50
0550 614-00011 *SI GN PANEL (CLASS 1) 147. 000 59. 000
SF 0. 000 0. 00
15. 00000 59. 000 885. 00
0555 614-01503 *STEEL SI GN SUPPORT (2-1 NCH ROUND) (PCST AND SOCKET) 38. 000 38. 000
EACH 0. 000 0. 00
95. 00000 38. 000 3,610. 00
0560 614-01583 *STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (POST & 3. 000 1. 000
SLI PBASE
EACH 0. 000 0. 00
190. 00000 1. 000 190. 00
0565 614-70150 * PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 14. 000 11. 000
EACH 0. 000 0. 00
590. 00000 11. 000 6, 490. 00
0570 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 59. 000 44.000
EACH 0. 000 0. 00
630. 00000 44.000 27,720. 00
0575 614-70448 *TRAFFI C SI GNAL FACE (12-12-12-12) 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00



CONTI D: C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 17318-BID ESTI MATE RUN 01/ 20/ 2011
PRQIECT: NHO701- 202 ESTI MATE NO 0006 14: 27: 31

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0580 614-72860  *PEDESTRI AN PUSH BUTTON 14. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0.00
0585 614-72896  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) (I NSTALL ONLY) 14. 000 14. 000
EACH 0. 000 0. 00
1, 100. 00000 14. 000 15, 400. 00
0590 614-75868  *FI RE PREEMPTI ON UNI T (I NSTALL ONLY) 6. 000 3.000
EACH 0. 000 0. 00
550. 00000 3.000 1, 650. 00
0595 614-81011  *TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM) (I NSTALL 8. 000 7.000
ONL
" EACH 0. 000 0. 00
4, 300. 00000 7.000 30, 100. 00
0600 614-82011  *TRAFFIC SI GNAL POLE STEEL (1 MAST ARM (INSTALL ONLY) 4.000 3.000
EACH 0. 000 0. 00
5, 300. 00000 3.000 15, 900. 00
0605 619-40080  *1 | NCH COPPER Pl PE 20. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0610 619-50060  *3/4 | NCH PLASTI C Pl PE 6, 200. 000 0. 000
LF 0. 000 0.00
1. 00000 0. 000 0.00
0615 619-50080  *1 | NCH PLASTI C PI PE 2, 660. 000 0. 000
LF 0. 000 0.00
2. 50000 0. 000 0.00
0620 619-50160  *2 | NCH PLASTI C PI PE 6, 800. 000 0. 000
LF 0. 000 0.00
3. 50000 0. 000 0.00
0625 619-50320  *4 | NCH PLASTI C PI PE 2, 300. 000 2, 260. 000
LF 0. 000 0.00
11. 00000 2, 260. 000 24, 860. 00
0630 619-73008  *1 | NCH BLOW OFF 2.000 0. 000
EACH 0. 000 0.00
450. 00000 0. 000 0.00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 17318-BI D ESTI MATE RUN 01/ 20/ 2011
PROJECT: NHO701- 202 ESTI MATE NO 0006 14:27:31

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0635 623-00164  *DRI P EM TTER 2, 700. 000 0. 000
EACH 0. 000 0. 00
0. 85000 0. 000 0.00
0640 623-00186  *3/4 INCH FLUSH UNI T 39. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0.00
0645 623-01708  *1 | NCH BACKFLON PREVENTER 2.000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0.00
0650 623-03008  *1 | NCH MANUAL CONTROL VALVE 33. 000 0. 000
EACH 0. 000 0.00
45. 00000 0. 000 0.00
0655 623-03106  *3/4 | NCH AUTOVATI C CONTROL VALVE 6. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0.00
0660 623-03108  *1 | NCH AUTOVATI C CONTROL VALVE 7.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0665 623-03110  *1-1/4 | NCH AUTQVATI C CONTROL VALVE 2.000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0.00
0670 623-04000 *CONTROL WRE 24 VALT 46, 500. 000 0. 000
LF 0. 000 0. 00
0. 15000 0. 000 0.00
0675 623-04003  *CONTROLLER COMVUNI CATI ON CABLE 3, 900. 000 0. 000
LF 0. 000 0.00
0. 85000 0. 000 0.00
0680 623-04008  *1 | NCH QUI CK- COUPLER VALVE 23. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0.00
0685 623-05016  *2 | NCH GATE VALVE 14. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0.00
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PCN: 17318-BI D ESTI MATE RUN 01/ 20/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0006 14:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0690 623-07601 *1 1 NCH FLOW SENSOR 2.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0695 623-08112 *12 STATI ON AUTOVATI C CONTROLLER 2.000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0700 623-08200 *MASTER CONTROLLER 1. 000 0. 000
EACH 0. 000 0. 00
11, 750. 00000 0. 000 0.00
0705 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0.570
LS 0. 000 0. 00
55, 000. 00000 0. 570 31, 350. 00
0710 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
700, 000. 00000 1. 000 700, 000. 00
0715 626-01000 *PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 850
LS 0. 000 0.00
30, 000. 00000 0. 850 25, 500. 00
0720 627-00001 *PAVEMENT MARKI NG PAI NT 91. 000 91. 000
GAL 0. 000 0. 00
40. 00000 91. 000 3, 640. 00
0725 627-00005 *EPOXY PAVEMENT MARKI NG 35. 000 0. 000
GAL 0. 000 0. 00
105. 00000 0. 000 0. 00
0730 627-00031 *RAlI SED PAVEMENT MARKER 92. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0735 627-01010 * PREFORMVED PLASTI C PAVEMENT MARKI NG ( TYPE |) (I NLAI D) 1, 273. 000 0. 000
SF 0. 000 0. 00
10. 25000 0. 000 0. 00
0740 627-02010 * PREFORMVED PLASTI C PAVEMENT MARKI NG (TYPE |1) (I NLAI D) 4, 969. 000 0. 000
SF 0. 000 0. 00
10. 50000 0. 000 0. 00
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PON: 17318-BID ESTI MATE RUN 01/ 20/ 2011
PRQIECT: NHO701- 202 ESTI MATE NO 0006 14: 27: 31

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0745 627-30405  *PREFORVED THERVOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) 992. 000 0. 000
SF 0. 000 0.00
13. 75000 0. 000 0.00
0750 627-30410  *PREFORVED THERVOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 3, 336. 000 0. 000
LI N
5 SF 0. 000 0. 00
8. 50000 0. 000 0.00
0755 630-00000  *FLAGG NG 10, 000. 000 4,762. 250
HOUR 0. 000 0. 00
21. 25000 4, 762. 250 101, 197. 81
0760 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 52. 000 19. 000
DAY 4.000 400. 00
100. 00000 23.000 2,300. 00
0765 630-00012  *TRAFFI C CONTROL MANAGEMENT 120. 000 116. 000
DAY 3. 000 2,100. 00
700. 00000 119. 000 83, 300. 00
0770 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 6. 000 0. 000
EACH 0. 000 0.00
265. 00000 0. 000 0.00
0775 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 45. 000 22.500
EACH 0. 000 0.00
33. 00000 22.500 742.50
0780 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 50. 000 25. 000
EACH 0. 000 0.00
34. 00000 25. 000 850. 00
0785 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 400. 000 116. 000
SF 0. 000 0.00
10. 00000 116. 000 1, 160. 00
0790 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 6. 000 1. 500
TYP
5 EACH 0. 000 0.00
525. 00000 1. 500 787.50
0795 630-80359  *PORTABLE MESSAGE S| GN PANEL 1, 000. 000 602. 000
DAY 0. 000 0.00
26. 00000 602. 000 15, 652. 00
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PON: 17318-BID ESTI MATE RUN 01/ 20/ 2011
PRQIECT: NHO701- 202 ESTI MATE NO 0006 14: 27: 31

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0800 630-80360  *DRUM CHANNELI ZI NG DEVI CE 300. 000 150. 000
EACH 0. 000 0.00
32. 00000 150. 000 4, 800. 00
0805 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 21. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0.00
0810 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 30. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0.00
0815 630-80390  *CHANNELI ZI NG DEVI CE ( SPECI AL) 1, 000. 000 178. 500
EACH 0. 000 0.00
10. 00000 178. 500 1, 785. 00
0820 700-70010 F/A M NOR CONTRACT REVI S| ONS 400, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0825 700-70011  F/ A PARTNER NG 2, 000. 000 1, 250. 000
FA 0. 000 0.00
1. 00000 1, 250. 000 1, 250. 00
0830 700-70014  F/A | NCENTI VE 375, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0835 700-70016  F/ A FUEL COST ADJUSTMVENT 25, 000. 000 -84.910
FA 0. 000 0.00
1. 00000 -84.910 -84.91
0840 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 8, 000. 000 -1, 206. 780
FA 0. 000 0.00
1. 00000 -1, 206. 780 -1, 206. 78
0845 700-70021  F/ A ON THE-JOB TRAI NEE 1, 536. 000 645. 000
HOLR 544. 000 544. 00
1. 00000 1, 189. 000 1, 189. 00
0850 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 2, 100. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 17318-BI D ESTI MATE RUN 01/ 20/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0006 14:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0855 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0860 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0865 700-70034 F/ A TRANSPORTATI ON VOUCHER 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0875 700-70220 F/ A PHONE SERVI CE 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0880 700-70260 F/ A WATER TAPS 18, 000. 000 18, 000. 000
F A 0. 000 0. 00
1. 00000 18, 000. 000 18, 000. 00
0885 700-70320 F/ A SPRI NKLERS 50, 000. 000 0. 000
F A 15, 556. 880 15, 556. 88
1. 00000 15, 556. 880 15, 556. 88
0890 700-70380 F/ A EROSI ON CONTROL 14, 900. 510 3,011. 800
FA 11, 888.710 11,888.71
1. 00000 14, 900. 510 14, 900. 51
0915 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE I N PLACE) STCOCKPI LE - 0. 000 0. 000
DELETED
CcY 0. 000 0. 00
10. 90000 0. 000 0. 00
0920 304-03000 AGGREGATE BASE COURSE (CLASS 3) (CdP) - DELETED 0. 000 0. 000
TON 0. 000 0. 00
13. 50000 0. 000 0. 00
0925 625-00001 CONSTRUCTI ON' SURVEY! NG ( HOURLY) 29. 100 29. 100
HOUR 0. 000 0. 00
100. 00000 29. 100 2,910. 00
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PCN: 17318-BI D ESTI MATE RUN 01/ 20/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0006 14:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0930 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) STCOCKPI LE 3,176. 000 3, 176. 000
(924 0. 000 0. 00
10. 90000 3,176. 000 34, 618. 40
0935 304-03000 AGGREGATE BASE COURSE (CLASS 3) (A P) 10, 353. 180 10, 353. 180
TON 0. 000 0. 00
13. 50000 10, 353. 180 139, 767. 93
0940 612-00001 DELI NEATOR (TYPE |) W TH REFLECTORS 356. 000 0. 000
EACH 356. 000 6, 657. 20
18. 70000 356. 000 6, 657. 20
0945 604- 00350 I NLET TYPE C (SPECI AL) CLOSED- MESH GRATES 11. 000 0. 000
EACH 11. 000 3, 835. 48
348. 68000 11. 000 3, 835. 48
0950 700-70034 F/ A CONNECT PI PE LATERALS 14, 908. 990 0. 000
FA 14, 908. 990 14, 908. 99
1. 00000 14, 908. 990 14, 908. 99
CAT 0200 CURRENT AMI $ 9, 759,879.32 % 177,227.66 $ 5, 460, 303. 57
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0900 620-00005 FI ELD OFFI CE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0905 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0910 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2, 200. 00
CAT 0400 CURRENT AMI  $ 38, 200. 00 $ 0.00$ 38, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 9,798,079.32$ 177,227.66 $ 5,498, 503. 57



